




Improved Robotic Platform to perform Maintenance and Upgrading Roadworks: The HERON Approach

Grant Agreement Number: 955356

D1.7: Project Management Plan (version 1)

Work package	WP1: Project Coordination and Management
Activity	Task 1.1: Project, Administration and Financial Coordination and planning
Deliverable	D1.7: Project Management Plan (version 1)
Authors	Iason Katsamenis, Anastasios Doulamis, Nikolaos Doulamis, Matthaïos Bimpas, Dimitris Kalogeras
Status	Final (F)
Version	1.0
Dissemination Level	Confidential (CO)
Document date	30/07/2021
Delivery due date	31/07/2021
Actual delivery date	31/07/2021
Internal Reviewers	Matthaïos Bimpas
External Reviewers	Eftychios Protopapadakis, Elena Avatangelou.
	This project has received funding from the European Union's Horizon 2020 Research and Innovation Programme under grant agreement no 955356.

Executive Summary

This report is written in the framework of WP1 - Project Coordination and Management of the HERON project under Grant Agreement No. 955356. The deliverable is a detailed guide to the governance structures, working procedures, and employed tools towards the management, coordination, and implementation of the HERON project. In particular, this deliverable report presents a detailed Project Management Plan and a Work Breakdown Structure which includes a Gantt chart per Work Package, a schedule per task, responsible partner-related subtasks with further details, expected duration for each activity, related deliverables, and dependencies on other tasks. Furthermore, it presents and describes the project toolbox used for the internal communications of the HERON project. Moreover, in this document, we present the project's content management system (CMS) which will host everything relevant to the project, including deliverables, minutes, contact lists, administrative documents, and documents relevant to dissemination actions. Finally, in this report, which will be used as a guide to the day-to-day work, we present the proposed toolkits for communications between partners.